
ID Task Name Duration Resource
Names

Start Finish

1 Roof 34 days 5/9/05 6/24/05
2 Flashings @ Curbs / Misc 15 days VSM 5/9/05 5/27/05

3 Install Stucco 12 days JJ 5/16/05 6/1/05

4 Gusset Flashings (Bulletin) 1 day VSM 5/24/05 5/24/05

5 Install Metal Panels 12 days PEI 5/25/05 6/10/05

6 Duct Piping Supports 7 days CMI 5/25/05 6/3/05

7 Patch Cementitious @ TS 2 days AJ 5/24/05 5/25/05

8 Sheetmetal Plenums & Flashing 8 days CMI 6/2/05 6/13/05

9 Install Roofing 15 days Enterprise 6/6/05 6/24/05

10 Exterior Skin & Windows 44 days 4/26/05 6/27/05
11 East Elevation 1 day 6/3/05 6/3/05
12 Panels,Glazing Complete for Review 1 day Royal 6/3/05 6/3/05

13 North Elevation 28 days 5/9/05 6/16/05
14 Install Panels & Membrane Sheathing 25 days PEI 5/9/05 6/13/05

15 Install Glass & Glazing 25 days Royal 5/9/05 6/13/05

16 Stair 1 Exterior 20 days 5/19/05 6/16/05
17 Install TS 3 days Romak 5/24/05 5/26/05

18 Framing, Sheathing, Panels 10 days PEI 5/19/05 6/2/05

19 Install Window Wall 10 days Royal 6/3/05 6/16/05

20 South Elevation 33 days 5/11/05 6/27/05
21 Install Panels & Membrane Sheathing 30 days PEI 5/16/05 6/27/05

22 Install Glass & Glazing 25 days Royal 5/11/05 6/15/05

23 West Elevation/Cantilever/Loading Dock 30 days 4/26/05 6/7/05
24 Install Panels & Membrane Sheathing 25 days PEI 4/26/05 5/31/05

25 Install Glass/glazing 9 days Royal 5/18/05 5/31/05

26 Align & Caulk 5 days Royal 6/1/05 6/7/05

27 INTERIOR IMPROVEMENTS 60 days 4/27/05 7/21/05
28 Stair # 1 Interior 28 days 5/12/05 6/21/05
29 Install Railing 12 days Romak 5/12/05 5/27/05

30 Fireproofing 2 days AJ 5/31/05 6/1/05

31 Frame Walls Vertical 10 days JJ 6/2/05 6/15/05

32 Remove Scaffold Stairway 4 days 6/16/05 6/21/05

33 Level 2 47 days 5/5/05 7/12/05

S M T T F S S M T T F S S M T T F S S M T T F S
May 22, '05 May 29, '05 Jun 5, '05 Jun 12, '05

R & S Project #2787 LBNL
The Molecular Foundry

Week Starting 5-23-2005
OAC Rolling Schedule

6/24/05 Page 1 LBNL OAC 4 week 5-26-05 



ID Task Name Duration Resource
Names

Start Finish

34 Level 2 Corridor L - E Line 38 days 5/5/05 6/28/05
35 Install Plumbing @ Pipe Racks 17 days KDS 5/5/05 5/27/05

36 Interior Glazing 1 day Royal 5/25/05 5/25/05

37 Sheetrock Walls-Both Sides 3 days JJ 5/31/05 6/2/05

38 Tape Walls 9 days JJ 6/3/05 6/15/05

39 Lower Level Electric (excludes lights) 5 days Sasco 6/16/05 6/22/05

40 Prime Paint Walls & Pipe Rack 4 days A&B 6/23/05 6/28/05

41 Level 2 Offices L - E Line 27 days 5/16/05 6/22/05
42 MEP Gyp Ceiling Rough-In (light cans pending) 2 days Sasco 5/25/05 5/26/05

43 Taping 10 days JJ 5/16/05 5/27/05

44 Paint Prime Walls / Above Ceiling 4 days A&B 5/31/05 6/3/05

45 Acoustical Ceiling Grid 4 days Ireland 6/6/05 6/9/05

46 Lights, Diffusers, AFS Drops, Lifesafety 6 days MEP 6/9/05 6/16/05

47 Drop Ceiling Tile 5 days Ireland 6/16/05 6/22/05

48 Level 2  C to E-Line 38 days 5/18/05 7/12/05
49 Corridor 13 days 5/18/05 6/6/05
50 Pipe Rack Plumbing 7 days KDS 5/18/05 5/26/05

51 Frame Ceilings/Soffits 3 days JJ 5/27/05 6/1/05

52 MEP Wall/Ceiling Rough In 3 days MEP 6/2/05 6/6/05

53 Bathrooms 31 days 5/27/05 7/12/05
54 Close Shaft (Pending Acid Neut. Vent) 0 days KDS 5/31/05 5/31/05

55 Frame Walls/Shafts & Ceilings 5 days JJ 5/27/05 6/3/05

56 Install Door Frames 2 days W&W 6/2/05 6/3/05

57 MEP Wall/Ceiling Rough Ins 5 days MEP 6/3/05 6/9/05

58 Set Countertop Supports 2 days Romak 6/3/05 6/6/05

59 Sheetrock/Tape/Finish 9 days JJ 6/10/05 6/22/05

60 Prime Paint Walls 3 days A&B 6/23/05 6/27/05

61 Ceramic Tile 10 days TW 6/28/05 7/12/05

62 Level 2  Remaining Areas C to E-Line 21 days 5/24/05 6/22/05
63 Frame Walls/Furring/Soffits 4 days JJ 5/24/05 5/27/05

64 MEP Wall/Ceiling Rough Ins 3 days MEP 5/27/05 6/1/05

65 Sheetrock 3 days JJ 6/2/05 6/6/05

66 Taping 7 days JJ 6/6/05 6/14/05
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67 Prime Paint 3 days A&B 6/15/05 6/17/05

68 Acoustical Ceiling Grid 3 days Ireland 6/20/05 6/22/05

69 Clean Room Construction 27 days 5/25/05 7/1/05
70 Frame/Furr/Vapor Barrier/Insulate Walls 8 days JJ 5/25/05 6/6/05

71 MEP Wall Rough-Ins 4 days MEP 6/2/05 6/7/05

72 Sheetrock/Tape/Finish 9 days JJ 6/8/05 6/20/05

73 Epoxy Paint 5 days A&B 6/21/05 6/27/05

74 Set Up Clean Entrance 1 day R&S 6/28/05 6/28/05

75 Normal Clean Stage 3 days 6/29/05 7/1/05
76 Install AFS Overhead 3 days GMR 6/29/05 7/1/05

77 Level 3 24 days 6/2/05 7/6/05
78 All Areas Offices 24 days 6/2/05 7/6/05
79 Shaft Framing @ E-line (pending Acid Neut. Vent) 4 days JJ 6/2/05 6/7/05

80 Frame Walls / Door Frames 12 days JJ 6/8/05 6/23/05

81 Frame Ceiling / Soffit (starting at exterior) 8 days JJ 6/21/05 6/30/05

82 MEP Rough-ins Wall / Ceilings 8 days MEP 6/24/05 7/6/05

83 Bathrooms 17 days 6/8/05 6/30/05
84 Set Plumbing Waste Carrier 4 days KDS 6/8/05 6/13/05

85 Frame Walls/Shafts/Ceilings/HM frames 5 days JJ 6/17/05 6/23/05

86 Set Counter Top Supports 3 days Romak 6/24/05 6/28/05

87 MEP Rough-Ins 5 days MEP 6/24/05 6/30/05

88 Level 4 35 days 5/16/05 7/5/05
89 Level 4 Corridor  (L to C line) 35 days 5/16/05 7/5/05
90 Install Plumbing @ Pipe Racks 14 days KDS 5/16/05 6/3/05

91 MEP Wall Rough Ins (both sides 2,3 line) 7 days MEP 5/16/05 5/24/05

92 Firestop Slab Penetrations 2 days MEP 5/26/05 5/27/05

93 Install HM Door Frames 3 days W&W 5/26/05 5/31/05

94 Sheetrock (remaining) 4 days JJ 6/6/05 6/9/05

95 Taping 8 days JJ 6/10/05 6/21/05

96 Lower Level Electric (excludes lights) 5 days Sasco 6/22/05 6/28/05

97 Prime Paint 4 days A&B 6/29/05 7/5/05

98 Labs (L to E-Line) 31 days 5/16/05 6/28/05
99 Install Overhead Plumbing 11 days KDS 5/16/05 5/31/05
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100 Install Ceiling Lab Cabinet Carriers 3 days ISEC 5/24/05 5/26/05

101 Paint Overhead Exposed Areas 3 days A&B 5/19/05 5/23/05

102 Frame Walls/Furring/Soffits 10 days JJ 5/16/05 5/27/05

103 Wall Ceiling Rough In 6 days MEP 5/26/05 6/3/05

104 Install HM Door Frames 3 days W&W 6/2/05 6/6/05

105 Sheetrock 5 days JJ 6/6/05 6/10/05

106 Taping 9 days JJ 6/10/05 6/22/05

107 Paint Prime 4 days 6/23/05 6/28/05

108 Bathrooms 25 days 5/25/05 6/29/05
109 Set Plumbing Waste Carrier 4 days KDS 5/25/05 5/31/05

110 Frame Walls/Shafts/Ceilings/HM Frames (Pending acid vent) 5 days JJ 6/1/05 6/7/05

111 Set Counter Top Supports 3 days Romak 6/7/05 6/9/05

112 MEP Rough Ins 5 days MEP 6/8/05 6/14/05

113 Sheetrock 3 days JJ 6/15/05 6/17/05

114 Taping 8 days JJ 6/20/05 6/29/05

115 Level 4 Cantilever (D to A line) 29 days 5/24/05 7/5/05
116 Install MEP overhead 4 days MEP 5/24/05 5/27/05

117 Paint Exposed Ceilings 3 days A&B 6/1/05 6/3/05

118 Frame Walls/Ceilings (excludes leave-out bay) 5 days JJ 6/6/05 6/10/05

119 MEP Rough-Ins 4 days MEP 6/9/05 6/14/05

120 Overhead Coiling Door 3 days Smith Co. 6/9/05 6/13/05

121 Sheetrock 4 days JJ 6/15/05 6/20/05

122 Taping 8 days JJ 6/21/05 6/30/05

123 Cable Tray 3 days Sasco 6/30/05 7/5/05

124 Level 5 60 days 4/27/05 7/21/05
125 Level 5 Corridor (L to C Line) 32 days 5/18/05 7/1/05
126 Install Plumbing @ Pipe Racks 15 days KDS 5/18/05 6/8/05

127 MEP Wall Rough Ins 5 days MEP 5/23/05 5/27/05

128 Duct at E-Line @ Pipe Racks 2 days CMI 6/3/05 6/6/05

129 Firestop Slab Penetrations 2 days MEP 6/3/05 6/6/05

130 Install HM Door Frames 3 days W&W 6/3/05 6/7/05

131 Sheetrock (remaining) 4 days JJ 6/9/05 6/14/05

132 Taping 8 days JJ 6/15/05 6/24/05
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133 Lower Level Electric (excludes lights) 5 days Sasco 6/27/05 7/1/05

134 Labs (L to E-Line) 60 days 4/27/05 7/21/05
135 Install Overhead Duct 25 days CMI 4/27/05 6/1/05

136 Pressure Test & Insulate Duct 3 days CMI 5/27/05 6/1/05

137 Install Ceiling Lab Cabinet Carriers 3 days ISEC 5/27/05 6/1/05

138 Install Overhead Electrical 15 days Sasco 5/13/05 6/3/05

139 Install Overhead Plumbing 14 days KDS 5/18/05 6/7/05

140 Frame Walls/Furring 7 days JJ 6/2/05 6/10/05

141 Complete Overhead Duct & VAVs (Bull 86) 3 days CMI 6/6/05 6/8/05

142 Frame Ceilings/Soffits 4 days JJ 6/7/05 6/10/05

143 MEP Wall Rough-In 6 days MEP 6/8/05 6/15/05

144 MEP Ceiling Rough-In 3 days MEP 6/13/05 6/15/05

145 Install HM Door Frames 3 days W&W 6/13/05 6/15/05

146 Sheetrock 4 days JJ 6/16/05 6/21/05

147 Taping 8 days JJ 6/20/05 6/29/05

148 Cold Room 15 days ISEC 6/30/05 7/21/05

149 Paint Prime 4 days A&B 6/30/05 7/6/05

150 Bathrooms 24 days 6/6/05 7/8/05
151 Set Plumbing Waste Carrier 5 days KDS 6/6/05 6/10/05

152 Frame Walls/Shafts & Ceilings 5 days JJ 6/10/05 6/16/05

153 Install HM Frames 2 days W&W 6/15/05 6/16/05

154 Set Counter Top Supports 2 days Romak 6/17/05 6/20/05

155 MEP Rough-Ins 5 days MEP 6/17/05 6/23/05

156 Sheetrock 3 days JJ 6/24/05 6/28/05

157 Taping 8 days JJ 6/28/05 7/8/05

158 Level 5 Cantilever (D to A line) 23 days 6/3/05 7/6/05
159 Install MEP overhead 4 days JJ 6/3/05 6/8/05

160 Paint Exposed Ceilings 3 days A&B 6/9/05 6/13/05

161 Frame Walls/Ceilings (excludes leave-out bay) 5 days JJ 6/14/05 6/20/05

162 MEP Rough-Ins 4 days MEP 6/20/05 6/23/05

163 Overhead Coiling Door 2 days Smith Co. 6/21/05 6/22/05

164 Sheetrock 3 days JJ 6/23/05 6/27/05

165 Taping 7 days JJ 6/27/05 7/6/05
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166 Level 6 42 days 5/10/05 7/8/05
167 Level 6 Corridor ( L- C Line) 38 days 5/10/05 7/1/05
168 Upper Level Electric @ Pipe Racks 15 days Sasco 5/10/05 5/31/05

169 Duct @ Pipe Racks (at East End) 3 days CMI 5/27/05 6/1/05

170 Frame Shafts,Plumbing Closet,Soffit Drops (Priority Gyp) 3 days JJ 5/27/05 6/1/05

171 MEP Wall Rough Ins 5 days MEP 5/24/05 5/31/05

172 Plumbing @ Pipe Racks 19 days KDS 6/1/05 6/27/05

173 Duct at E-Line @ Pipe Rack 3 days CMI 6/20/05 6/22/05

174 Install HM Door Frames 3 days W&W 6/24/05 6/28/05

175 Firestop Slab Penetrations 3 days MEP 6/24/05 6/28/05

176 Sheetrock (remaining) 4 days JJ 6/28/05 7/1/05

177 Labs (L to E-Line) 36 days 5/16/05 7/6/05
178 Install Overhead Duct 19 days CMI 5/16/05 6/10/05

179 Pressure Test Duct 3 days CMI 6/9/05 6/13/05

180 Sheetrock/Tape Priority Wall Top 8' 3 days JJ 6/1/05 6/3/05

181 Install Ceiling Lab Cabinet Carriers 3 days ISEC 5/19/05 5/23/05

182 Install Overhead Branch Electric 10 days Sasco 6/3/05 6/16/05

183 Install Overhead Plumbing 10 days KDS 6/9/05 6/22/05

184 Shaft Framing gyp/finish Final side 4 days JJ 6/9/05 6/14/05

185 Frame Walls/Furring/Soffits 8 days JJ 6/15/05 6/24/05

186 MEP Rough-Ins 6 days MEP 6/21/05 6/28/05

187 Sheetrock 5 days JJ 6/29/05 7/6/05

188 Bathrooms 10 days 6/21/05 7/5/05
189 Set Plumbing Waste Carrier 5 days KDS 6/21/05 6/27/05

190 Frame Walls/Shafts & Ceilings 4 days JJ 6/28/05 7/1/05

191 Install HM Frames 2 days W&W 7/1/05 7/5/05

192 Level 6 Cantilever (D to A line) 12 days 6/22/05 7/8/05
193 Install MEP Overhead 4 days MEP 6/22/05 6/27/05

194 Paint Exposed Ceilings 3 days A&B 6/28/05 6/30/05

195 Frame Walls/Ceilings (excludes leave-out bay) 5 days JJ 7/1/05 7/8/05

196 Level 1 47 days 5/12/05 7/19/05
197 Level 1 Corridor (L-C line) 38 days 5/23/05 7/15/05
198 Tape Priority Walls 4 days JJ 5/23/05 5/26/05
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199 Paint Ceiling - Top 10' 2 days A&B 5/27/05 5/31/05

200 Install Pipe Racks 5 days Sasco 6/1/05 6/7/05

201 Upper Level Electric @ Pipe Racks (starting at C-Line) 15 days Sasco 6/3/05 6/23/05

202 Frame Plumbing Closet/Soffit Drops (Priority Gyp) 4 days JJ 5/24/05 5/27/05

203 Duct @ Pipe Rack 5 days CMI 6/17/05 6/23/05

204 Plumbing @ Pipe Racks 20 days KDS 6/17/05 7/15/05

205 Labs/Offices 3 to 4 Line (L to C-Line) 39 days 5/19/05 7/14/05
206 Ceiling Lab Cabinet Carriers 4 days ISEC 5/19/05 5/24/05

207 Frame Walls/Soffits - 2' rip gyp 4 days JJ 5/20/05 5/25/05

208 Rigid Insulation 4 days JJ 5/25/05 5/31/05

209 Install Overhead Piping 5 days CMI/KDS 6/1/05 6/7/05

210 Overhead Duct  (4 line) 7 days CMI 6/9/05 6/17/05

211 Electrical Overhead/Wall Rough-in (4 line) 8 days Sasco 6/20/05 6/29/05

212 Gyp/Tape Priority Walls Top 8' 3 days JJ 6/24/05 6/28/05

213 Overhead Duct (3-Line) 5 days CMI 6/29/05 7/6/05

214 Overhead Plumbing 8 days KDS 7/1/05 7/13/05

215 MEP Wall Rough-In 4 days MEP 7/11/05 7/14/05

216 Labs/Offices 1 to 2 Line (L to C-Line) 47 days 5/12/05 7/19/05
217 Install Overhead Piping 10 days CMI/KDS 5/12/05 5/25/05

218 Ceiling Lab Cabinet Carriers 4 days ISEC 5/19/05 5/24/05

219 Overhead Duct (1 line) 7 days CMI 5/31/05 6/8/05

220 Frame Walls/Soffits (1-Line as needed) 3 days JJ 6/9/05 6/13/05

221 Electrical Overhead/Wall Rough-in (4 line) 6 days Sasco 6/14/05 6/21/05

222 Gyp/Tape Priority Walls Top 8' 3 days JJ 6/28/05 6/30/05

223 Overhead Duct (2-Line) 5 days CMI 7/1/05 7/8/05

224 Overhead Plumbing 8 days KDS 7/5/05 7/14/05

225 Frame Walls (2-Line remaining) 3 days JJ 7/13/05 7/15/05

226 MEP Wall Rough-In 4 days MEP 7/14/05 7/19/05

227 Level 1 Shipping/Receiving 38 days 5/17/05 7/11/05
228 Frame Walls 5 days JJ 5/17/05 5/23/05

229 Install Overhead Duct 5 days CMI 5/27/05 6/3/05

230 Frame Soffit 5 days JJ 6/6/05 6/10/05

231 Overhead Electrical 8 days Sasco 6/6/05 6/15/05

S M T T F S S M T T F S S M T T F S S M T T F S
May 22, '05 May 29, '05 Jun 5, '05 Jun 12, '05

R & S Project #2787 LBNL
The Molecular Foundry

Week Starting 5-23-2005
OAC Rolling Schedule

6/24/05 Page 7 LBNL OAC 4 week 5-26-05 



ID Task Name Duration Resource
Names

Start Finish

232 Overhead Pumbing 10 days KDS 6/1/05 6/14/05

233 MEP Rough-Ins 4 days MEP 6/10/05 6/15/05

234 Install Gyp/Sheathing 4 days JJ 6/17/05 6/22/05

235 Install Stucco 10 days JJ 6/23/05 7/7/05

236 Set AHU 3 2 days CMI 7/8/05 7/11/05

237 Elevator Installations 30 days 5/9/05 6/20/05
238 Car #2 30 days 5/9/05 6/20/05
239 Install Rails, Umbilical, False Car 10 days Otis 5/9/05 5/20/05

240 Build Car Frame/Belt Up/Entrances 21 days Otis 5/20/05 6/20/05

241 Complete Car # 2 0 days Otis 6/20/05 6/20/05

242 UTILITY BUILDING/COOLING TOWER 23 days 5/23/05 6/23/05
243 Interior Improvements 23 days 5/23/05 6/23/05
244 Framing 1st level 5 days JJ 5/24/05 5/31/05

245 Framing 2nd level 2 days JJ 5/26/05 5/27/05

246 MEP wall rough in 6 days MEP 5/31/05 6/7/05

247 HM frames 2 days W&W 6/8/05 6/9/05

248 Gyp walls 3 days JJ 6/10/05 6/14/05

249 Taping 7 days JJ 6/15/05 6/23/05

250 Set G&W Switch and Test 2 days Sasco 5/23/05 5/24/05
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